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was initially filed on August 11. We have become aware of the fact that while the
original of the testimony initially filed with the Commission was complete, page 10 was
not included with the copies. All parties listed below have been served with a substitute
copy of this testimony today by mail, postage prepaid.
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COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

* * * * *

In the Matter of:

Ql:
Al:

Q2.

AN INVESTIGATION OF EAST KENTUCKY )

POWER COOPERATIVE, INC.’S NEED )

FOR THE GILBERT UNIT AND THE ) CASE NO. 2003-00030
KENTUCKY PIONEER ENERGY, LLC )

PURCHASE POWER AGREEMENT )

THE APPLICATION OF EAST KENTUCKY

POWER COOPERATIVE, INC. FOR

)

) CASE NO. 2000-00079
APPROVAL TO PURCHASE POWER )

)

AGREEMENT '

TESTIMONY OF DAVID H. BROWN KINLOCH

PLEASE STATE YOUR NAME AND ADDRESS.
My name is David H. Brown Kinloch and my business address is Soft Energy

Associates, 414 S, Wenzel Street, Louisville, KY 40204.

FOR WHOM HAVE YOU PREPARED TESTIMONY?
I have prepared this testimony for the Office of the Attorney General for the

Commonwealth of Kentucky.

*
Soft Energy ”‘i}" Associates @ 414SouthWenzelSireet ®  Louisvile,KY 40204 e  502-889-0975
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| Q3

Q4:

A4:

Qs:

PLEASE STATE YOUR EDUCATIONAL AND PROFESSIONAL
BACKGROUND.

I have received two master’s degrees from Rensselaer Polytechnic Institute (RPI)
in Troy, New York. I also received two undergraduate degrees from the same
school., My master’s degrees are a Master of Engineering in Mechanical
Engineering and a Master of Science in Science, Technology and Values,
received in 1979 and 1981 respectively. My undergraduate degrees are in
Mechanical Engineering and Philosophy. Much of my master’s work included
preparing Electric Generation Planning studies for the Center for Technology

Assessment at Rensselaer.

WHAT AREA OF YOUR BACKGROUND ARE YOU DRAWING UPON TO
PREPARE THIS TESTIMONY?

I have prepared this testimony relying on my expertise in three areas: utility
planning, implementation of energy conservation programs, an& my knowledge of

the regulated utility industry.

PLEASE ELABORATE ON YOUR UTILITY PLANNING BACKGROUND.
During my senior year and in my master’s program in Mechanical Engineering at
Rensselaer Polytech, I was a Research Assistant for the Center for Technology
Assessment, which is a part of the RPI Nuclear Engineering Department. Our
interdisciplinary group did electric generation planning studies for organizations,

including the New York State Energy Research and Development Authority

Soft Energy ”%’ Associales @ 414 South Wenzel Street @  Loulsville, KY 40204 @  £072.580-0975
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Qo:
A6:

(NYSERDA) and the New York State Energy Office. 1 was personally in charge
of modeling the impacts of new techhologies such as solar heating and wind
turbines upon the New York Power Pool grid. From this work I published two
technical papers with IEEE Power Generation Division, and was a contributing
author on two others. A modeling technique I developed and published for wind -
turbines has since been used and credited to me in federal windpower studies. 1
also did work on New York State’s first Energy Masterplan, one of the first

comprehensive long-term planning studies in the nation.

PLEASE DETAIL YOUR BACKGROUND IN ENERGY CONSERVATION.
In 1981, I developed and ran an Energy Conservation Prograxh in the Crown
Heights neighborhood in Brooklyn, New York under a Federal energy grant from
VISTA. In 1982, 1 helped run a supervisor-training program for a grass-roots
energy conservation program in the Germantown neighborhood of Philadelphia.
In 1984, 1985 and 1986, I was a supervisor for Project Warm in Louisville as part
of the City of Louisville’s Summer Youth Employment Program. _I have also
designed and supervised wofkshops to train people in the construction of solar
greenhouses and passive solar domestic hot water heating systems. I am also
presently serving on the Board of Directors of the Affordable Energy Corporation.
This non-profit organization administers a utility assistance program for low-

income Louisville Gas and Electric customers.

. ,
Soft Energy "&f* Assoclales ® 414 South WenzelStreet @  Louisvile, KY 40204 @  502-580.0975
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Q7:

A7:

HAVE YOU PREVIOUSLY PRESENTED TESTIMONY BEFORE THIS
COMMISSION? |

Yes, I testified in the following rate cases: Louisville Gas & Electric Co. Case No.
2000-080, Case No. 90-158, Case No. 10064, and Case No. 9824; Kentucky |
Power Co. Case No. 91-066; Union Light Heat and Power Co. Case No. 92-346
and Case No. 91-370; Big Rivers Electric Corp. Case No. 9613 and Case No. 97-
204; Delta Natural Gas Co. Case No. 97-066; Western Kentucky Gas Co. 95-010;
East Kentucky Power Cooperative Case No. 94-336; Clark RECC Case No. 92-
219; Jackson Purchase ECC Case N(;. 97-224; Meade County RECC Case No.
97-209; Green River EC Case No. 97-219, Henderson Union ECC Case No. 97-
220, and Licking Valley RECC Case No. 98-321. 1 also presented testimony in
cases involving each of East Kentucky Power’s Cooperatives in the pass-through
of rate reductions associated with Case No. 94-336. 1 also testified in the
Commission’s reviews of LG&E’s Trimble County power plant, Case No. 9934
and Case No. 9242, and the rate impact of the 25% disallowancé of that project,
Case No. 10320. In addition, I presented testimony in the Certificate of
Convenience and Necessity cases for Kentucky Utilities, Case No. 91-115, LG&E
and KU, Case No. 2002-00029, and East Kentucky Power, Case No. 92-112, Case
No. 2000-056, and Case No. 2001-053 . T have also testified in Fuel Adjustment
Clause cases involving Louisville Gas and Electric, Case No. 96-524, and
Kentucky Utilities, Case No. 96-523; and in Environmental Surcharge cases
involving Kentucky Power, Case No. 96-489; Kentucky Utilities, Case No. 93-

465; and Louisville Gas and Electric, Case No. 94-332. Other cases in which I

€] : ‘
Soft Energy ”%.J’ Associcles @ 414 South WenzelStreot e  Loubville.KY 40204 e  502-580-0975
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Q8.
AS:

Q9:

A9:;

presented testimony include the Kentucky Utilities’ Coal Litigation Refund case,
Case No. 93-113; the Big Rivers’ sale of peaking capacity to Hoosier Energy
case, Case No. 93-163; the Joint Application case with LG&E to establish
Demand Side Management programs, Case No. 93-150; and the Louisville Gas
and Eleétric' and Kentucky Utilities merger case, Case No. 97-300, the LG&E
Energy and PowerGen merger case, Case No. 2000-095; and a Union Light, Heat

and Power refund case, Case No. 2000-426.

WHAT IS THE PURPOSE OF YOUR TESTIMQNY IN THIS CASE?

In this case, the Commission is investigating whether approval of the East
Kentucky Power Cooperative (EKPC) power purchase agreement with Kentucky
Pioneer Energy (KPE) is still valid, since the findings in the order that
underpinned the approval are no longer valid. Inmy testimony, I will outline for
the Commission changes that have taken place since the 2000 approval that

should have a bearing on the Commission’s decision in this case.

WHAT CHANGES HAVE TAKEN PLACE IN THE LAST THREE YEARS
SINCE THE COMMISSION APPROVED THE CONTRACT BETWEEN EKPC

AND KPE?

The KPE project that looked to be on a fast track in 2000 has stalled. The project
failed to reach financial closure by the dates in the contract, and the date for the

project to be on-line cannot be met. In response, EKPC is now constructing the

oA .
Soft Energy J&" Asscclates @ 414SouthWerzelSireet ®  Lousvile,KY 40204 @  502-589-0975
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250 MW coal-fired Gilbert plant to fill in the gap left by the failure of the KPE
plant to meet its timelines. The Commission approved the KPE power purchase
contract based on a need that is now being satisfied by the Gilbert plant.

The Commission finds itself in a much different position today than it was
in three years ago. In 2000, EKPC had a need for baseload power and the KPE
project was the lowest cost option to meet that need. At that time, the KPE
projectl was a part of EKPC’s generation plan. EKPC was able to present the
Commission with a finished contract that could be reviewed and approved. A
contract for sale of 100 MW of the KPE output to Wabash Valley for 10 years
was also given to the Commission.

But today, the situation is quite different. The Gilbert plant has filled
EKPC’s baseload needs through 2011. In fact, the KPE plant is not even included
in EKPC’s 2003 Integrated Resource Plan. Though Mr. Brown has testified that
the contract between EKPC and KPE is still in effect, sections of it would have to
be rencgotiated to make it of use. While it is clear that dates would need to be
changed, there are also other issues that EKPC may address'during renegotiations.
For example, in response to the Attorney General’s Information Request, Item 1b,
EKPC stated that “performance security” would be an issue in any future
negotiations with EKPC. In addition, the sales contract with Wabash Valley is set
to automatically terminate due to KPE failure to bring the project on line by
March 31, 2005.

In 2000, EKPC presented the Commission with the demonstrated need for

the KPE power, and with final negotiated contracts with both KPE and Wabash

Soft Energy J’}%" Assoclates @ 414 South WenzeiSireet @  Louisville. KY 40204 @ 502-586-0975
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Valley. Today, EKPC can only demonstrate a need for baseload capacity in 2011,
with the possibility of displacing soﬁw future combustion turbines if the KPE
project becomes viable before resources are committed to the combustion turbine
projects. The best EKPC can present the Commission with is the old 2000
contract with KPE, which must be renegotiated. It is unclear at this time what
contractual changes will be required by EKPC and by KPE. Likewise, the best
EKPC can present the Commission with, with respect to the associated Wabash
sale, is a phone conversation with a Wabash employee that said they were
probably still interested.

The KPE project itself is clouded with more unknown issues today than it
was in 2000. The Kentucl%y Siting Board has rejected KPE’s application based on
local zoning issues. KPE was given six months to correct this deficiency, and it is
unclear at this time whether KPE will be able to overcome this hurdle.

In addition, the Kentucky Division of Waste ruled that the project was
using exempt Refused Derived Fuel and did not require a mr@t. An
Administrative Law Judge ruled that the Division of Waste had misinterpreted its
regulations and that a permit, requiring local input, would be required. The
Cabinet Secretary overruled the Administrative Law Judge, and the case is now
under appeal in Franklin Circuit Court. The outcome of this issue ;md its impact
on the KPE project is unknown at this time.

There are also technical concerns that have been raised about the project.
EKPC commissioned a due diligence study with respect to the gasification

technology being used in the KPE project. While the study did not find any

%
Soft Energy J’gi;’ Associales ® 414SouthWenzeiSteat @ Lousvile,KY 40204 ®  502-589-0975
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Q10:

AlD:

reasons why the project will not work, it certainly did raise a number of issues
about the reliability of the gasifiers fo be employed. While gasification of solid
fuels has been around since World War 11 and before, the gasification of a coal
and garbage mix is relatively new. The previously built gasifiers of this design in
Europe have very little runtime and raise a question about reliability and
availability. KPE representatives claim that if necessary, the gasifiers could run
on 100% coal, which has some track record. But since part of the economics of
the KPE project is the reliance on garbage tipping fees, the economic viability of
the project is unclear if coal or natural gas has to be purchased instead of deriving

income from taking garbage as a fuel.

WHAT ACTION DO YOU RECOMMEND THE COMMISSION TAKE IN
THIS CASE?
There are really two questions before the Commission in this case. First, is the
original approval of the KPE contract given in 2000 still valid, and if it is not,
second, should the contract be re-approved at this time?

The KPE contract was approved based on the need for baseload capacity.
EKPC requested permission to construct the Gilbert plant to take the place of the
KPE contract. With approval of the Gilbert plant, the Commission held out the
possibility that if the KPE project proceeded before about one third of the cost of
the Gilbert plant had been expended, cancellation of the Gilbert project and
reliance on KPE might be more economical. The Gilbert plant has now passed

this point of no return and will be the unit to meet EKPC’s current baseload need.

L 3
Soft Energy %’ Associales @ 414 SouthWenzeiSheet e Louisville KY 40204 e 502-389-0975
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Q11

All:

The justification for the Commission’s original approval of the KPE contract is no

longer valid.

IF THE JUSTIFICATION FOR THE COMMISSION’S APPROVAL OF THE
KPE CONTRACT IS NO LONGER VALID, SHOULD THE COMMISSION
WITHDRAW ITS APPROVAL OF THE KPE CONTRACT IT APPROVED IN
2000? |
Withdrawal of the Commission’s approval is not necessary. The Commission in
2000 approved a contract between EKPC and KPE that itself has become
unusable as a power purchase contract and thus invalid because of KPE failure to
met deadlines in the contract. While the two parties consider.the contract to still
be in force, it is not a final contract that could be used to purchase power should
the KPE project actually get built. EKPC acknowledges that a new contract will
have to be negotiated and signed, if for no other reason than to correct the missed
deadlines that has rendered the Commission-approved contract‘ invalid. But
EKPC has also stated that there are likely to be other changés made to the 2000
contract. The Commission’é approval was for a contract that has since been
rendered unusable, andrthus is now invalid, due to the failure of KPE to meet the
deadlines in the contract.

The Commission approved a specific contract in 2000. That contract is no
Ionger valid. While the Commission approved this specific contract, it did not
approve any or all contracts that might be negotiated in the future between EKPC

and KPE. Likewise, the Commission did not merely approve the concept of a

Soft Energy 3’%’ Asscclales ® 414 SouthWenzeiStreet e  Llouisvlle, KY 40204 @  502-589-0975
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Ql2:

Al2:

contract between these two parties, under which all future agreements would
automatically be approved. A specific contract was approved and only that
contract. And now that specific contract can no longer be used as a power

purchase agreement due to KPE’s failure to meet the terms of the contract.

IF THE ORIGINAL CONTRACT APPROVED BY THE COMMISSION HAS
BEEN RENDERED INVALID BY KPE’S FAILURES, SHOULD THE
COMMISSION APPROVE A NEW KPE CONTRACT TO BE NEGOTIATED
IN THE FUTURE AT THIS TIME, BASED ON THE ABILITY TO SELL
SURPLUS POWER AS MR. EAMES DISCUSSED IN HIS TESTIMONY?
While it is true that the KPE contract could replace the need for some future
combustion turbines, and excess power could most likely be sold off-system, now
is not the time for the Commission to approve a new KPE contract that still needs
to be negotiated sometime in the foture.

Approval of a KPE power purchase contract is premature at this time.
First, EKPC does not have a contract to put before the Commission for approval.
EKPC has stated that the original contract will have to be renegotiated if it is to be
used. Even if EKPC had a renegotiated contract to present to the Commission in
this case, EKPC has not demonstrated a need for the KPE project at this time. In
addition, there are too many unanswered questions about the KPE project that

need to be settled before the Commission could approve a contract with KPE.
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Q13:

Al3:

WHEN WOULD IT BE AN APPROPRIATE TIME FOR THE COMMISSION
TO CONSIDER APPROVING A NEW REVISED CONTRACT WITH KPE?
The situation should be similar to when EKPC first brought the KPE contract to
the Commission for approval. When a contract is finalized and can be examined,
when a need for new capacity in a specific time frame is demonstrated, and when
the KPE project is again proven to be least-cost and is included in EKPC’s
generation planning, the Commission could again consider the KPE contract. But
today, the KPE project is far from ready for approval, since regulatory approvals
are still needed, an on-line date is still to be determined, and a revised contract is
yet to be negotiated.

Though I have previously encouraged the Commission to give the KPE
project a chance to come to fruition, the situation today is so different that I
cannot continue to recommend that EKPC be tied to KPE. It would be
irresponsible for the Commission to approve a contract that is yet to be negotiated
for a project who’s future is still quite uncertain. Current apprbval absent a
definite completion date forecloses other options that may anse and be as or more
attractive to EKPC. Approval at this time complicates EKPC planning process by
placing this cloud of uncertainty over future generation decisions. When KPE
receives its necessary regulatory permits, when a new contract is negotiated and
signed, and when EKPC can come before the Commission and demonstrate that
new capacity must be added by a specific date, KPE contract approval can be

sought from the Commission, but not before.

Soft Energy ’!&}* Associates @ 414 South WenzeiSireet @  Louisville, KY 40204 e  502-589-0975
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1 Ql4: DOES THIS CONCLUDE YOUR TESTIMONY?

2  Al4: Yesitdoes.

y _
Soft Energy ’%’ Assoclates @ 414 SouthWenzeiSheet @  Louisville. KY 40204 e 502-589-0975



I, David H. Brown Kinloch, certify that the statements contained in the foregoing
testimony are true and correct to the best of my knowledge, information, and belief,

Dated this & 1h_ day of August, 2003.

S A=/

David H. Brown Kinloch

Affirmed to and ibed
before me, this k}: day
of August, 2003.

Syrden CLoseedior

Notary Public

My Commission Expires: Q/ 23/ 2005




